

Operator memo — Switching an In-Flight CSV Project to CSA

To: Operator

Re: Switching an In-Flight CSV Project to CSA

Basis: analysis-20261002T111530Z.md · Report · All files

Band (from §6): MEDIUM

Derived from §6 and the structured summary of analysis-20261002T111530Z.md; the six sections remain the source of truth.

In brief: The analysis sets out the constraints that bind the remaining validation work and the project counts that would decide its method (C3, C4).

Executed scripted tests are kept and mapped to a risk determination, never re-run because of a switch (C2). Whether the remainder moves turns on comparing $R \times f \times r$ with the one-off switch cost B, measured on this project (C4).

The accepted constraints are a documented software-validation procedure that must be followed (A-10) and Part 11 controls on electronic validation evidence (A-12), each expiring only with a regulation change, plus vendor-record assurance for supporting software, which expires if the guidance is superseded (A-14).

An immediate full re-plan scored 53 and a pause-then-switch 67, against 78 for the leading options, so both were set aside (§5, C5).

Still missing are the SOP and plan state (GT-9?), the not-high-risk share of remaining scope (GT-10?), the system's scope (GT-13?) and the ISO 13485 wording on documented procedures (GT-11?).