

Operator view — Switching an In-Flight CSV Project to CSA

Derived from §6 and the structured summary of analysis-20261002T111530Z.md; the six sections remain the source of truth.

Band (from §6): MEDIUM

- **What does this mean for the work in front of me?** The analysis keeps the approved CSV plan as the default path and holds that no CSA activity may run until the SOP permits it and the plan is amended under change control (C3, C5). Executed scripted tests are kept and mapped to a per-feature risk determination, never re-run because of a switch (C2).
- **Which constraints hold, and until when?** The documented software-validation procedure requirement holds until a regulation change (A-10), as does Part 11 on electronic validation evidence (A-12).
- **What was tried and set aside, and why?** An immediate full re-plan scored 53 against 78 and pays for work that already carries over (§5, C5). A single breakeven number was dropped because the bracket spans about 16 to 267 person-days (C4).
- **What facts are still missing?** The SOP and plan state is unread (GT-9?), the not-high-risk share of remaining tests is unmeasured (GT-10?), and the system's scope is unconfirmed (GT-13?).