

Operator view — Switching an In-Flight CSV Project to CSA

Derived from §6 and the structured summary of analysis-20261002T111530Z.md; the six sections remain the source of truth.

Band (from §6): MEDIUM

Keep executing the approved CSV plan while gathering the deciding facts, in this order (C5):

- Confirm the system is medical-device production or quality-system software before applying the CSA guidance at all (C7).
- Read the software-validation SOP and approved plan; no CSA activity may run until the SOP permits it and the plan is amended under change control (C3).
- Classify every remaining test case as high or not high process risk and measure R, f and B (C4).
- Switch the remainder only if $R \times f \times r$ exceeds B, keeping scripted or hybrid rigor on high-risk features (C4).

Accepted constraints: the documented validation procedure (A-10) and Part 11 on electronic evidence (A-12) expire only with a regulation change; vendor-record assurance (A-14) expires if the guidance is superseded. Do not re-plan everything now or pause the project (§5).