

Decision Owner memo — Switching an In-Flight CSV Project to CSA

To: Decision Owner

Re: Switching an In-Flight CSV Project to CSA

Basis: analysis-20261002T111530Z.md

Band (from §6): MEDIUM

Derived from §6 and the structured summary of analysis-20261002T111530Z.md; the six sections remain the source of truth.

In brief: The analysis examined whether this in-flight project should change its validation method from scripted CSV to risk-based CSA part-way through, and it names one default together with the conditions that flip it (§1, C5).

The question is not whether CSA is good or bad but whether changing method mid-project costs or risks more than it saves (§1).

CSV and CSA are two evidence methods for one unchanged obligation, so the choice concerns execution risk and effort rather than the level of compliance (C1).

The overall band is MEDIUM because C3, C4, C5, C6 and C7 are rated MEDIUM (§6). The open facts are the firm's SOP state (GT-9?), the not-high-risk share of remaining work (GT-10?) and whether the system sits inside the guidance's scope (GT-13?).

The recommendation is stated in the Answer block and §6, and it depends on the SOP permitting risk-based assurance, a plan amendment ahead of the first CSA activity, and project counts showing a net saving (C5).